
Data as of July 31, 2015

Source/Notes:

Section 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 July 15-16 YTD Forecast 15-16  4 Total 15-16 Total

Program Management (PB) 3 $2,927,356 $7,231,174 $10,574,319 $25,799,906 $38,566,822 $40,739,275 $49,121,127 $57,023,622 $58,341,392 -$                         38,900,000$         38,900,000$              $329,224,993

San Francisco - San Jose (HNTB) 2 $1,927,390 $19,709,784 $19,973,276 $3,358,502 $353,940 $54,021 $0 -$                         7,534,344$           7,534,344$                $52,911,257

San Jose - Merced (Parsons) 2 $954,203 $14,656,747 $18,319,746 $10,615,801 $11,033,030 $5,696,519 $6,343,382 -$                         13,822,676$         13,822,676$              $81,442,104

Merced - Fresno (AECOM) $314,423 $316,872 $1,377,565 $8,907,194 $16,472,035 $18,387,145 $13,196,099 $7,182,062 $716,700 -$                         -$                       -$                            $66,870,095

Fresno - Bakersfield (U-H-A) 5 $1,063,000 $533,561 $3,275,511 $16,446,385 $25,409,664 $27,452,894 $22,050,463 $25,198,479 $8,182,796 -$                         2,207,890$           2,207,890$                $131,820,643

Bakersfield - Palmdale (U-H-A) 2 $4,243,773 $2,440,758 $6,899,997 $10,887,860 $1,574,602 $26,046,990

Bakersfield - Palmdale (TYLin) 2 $1,610,508 $6,827,153 -$                         24,512,479$         24,512,479$              $32,950,140

Palmdale - Los Angeles (H-U-A) $2,219,372 $1,374,066 $2,708,847 $14,097,516 $14,876,997 $10,338,093 $8,336,909 $5,863,770 $14,627,431 -$                         20,339,323$         20,339,323$              $94,782,324

Los Angeles - Anaheim (STV) $1,917,686 $3,899,813 $4,499,175 $12,680,671 $7,079,499 $3,093,191 $2,267,794 $1,905,365 $2,087,937 -$                         5,461,871$           5,461,871$                $44,893,002

Los Angeles - San Diego (HNTB) $886,140 $439,659 $1,749,849 $2,844,947 $3,064,396 $677,619 $1,615,757 $269,108 $11,547,475

Los Angeles - San Diego (CH2M Hill) 2 $225,382 $442,407 -$                         2,950,000$           2,950,000$                $3,617,789

Sacramento - Merced (AECOM) 2 $796,573 $1,814,471 $2,682,564 $1,371,768 $447,941 $7,113,317

Sacramento - Merced (Precision) 2 $375,667 -$                         2,950,000$           2,950,000$                $3,325,667

Altamont (AECOM) 2 $505,697 $1,816,370 $2,487,962 $1,498,882 $1,033,902 $1,400,295 $1,132,990 -$                         10,000,000$         10,000,000$              $19,876,099

Totals 9,327,977$    13,795,145$    27,572,556$    121,999,866$    150,505,626$     125,743,963$       121,268,649$    108,451,674$     99,077,855$        -$                         128,678,583$      128,678,583$           906,421,894$         

  Italics = forecast

Source/Notes:

Program  2006-07 1 2007-08 1 2008-09 2,5 2009-10 2 2010-11 2011-12 2012-13 6 2013-14 3 2014-15 July 15-16 YTD Forecast 15-16 Total 15-16  4 Total

10 - Administration 1,778,071$      3,276,931$        5,556,204$         7,496,036$            10,470,658$       $18,287,299 $25,367,431 1,865,591$              33,291,948$         35,157,539$              107,390,169$         

20 - Program Management Oversight 3,000,000$            3,224,126$         $1,000 $1,000 -$                         917$                      917$                           6,227,043$             

30 - Public Information & Communications 1,794,474$         1,835,150$            95,440$              $500,000 $103,533 15,178$                   94,905$                110,083$                   4,438,679$             

40 - Fiscal & Other External Contracts 8,398,236$         1,995,888$            7,348,565$         $3,750,000 $0 -$                         -$                       -$                            21,492,689$           

Totals -$                -$                  1,778,071$      3,276,931$        15,748,914$       14,327,073$         21,138,788$      22,538,299$      25,471,964$        1,880,769$             33,387,770$         35,268,539$              139,548,580$         

  Italics = forecast

Source/Notes:

Program  2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 July 15-16 YTD Forecast 15-16 Total 15-16 Total

Resource Agencies for Environmental 1 22,550$         240,921$          58,085$            14,239$              3,797,347$         4,508,947$            3,096,886$         1,747,910$         2,674,927$          -$                         1,571,433$           1,571,433$                17,733,246$           

Legal 1 492,596$       719,880$          790,611$          3,467,697$        653,133$            297,333$               4,821,244$         5,783,290$         7,292,473$          -$                         6,721,842$           6,721,842$                31,040,098$           

Station Area Planning 2 -$                      -$                         5,500,000$           5,500,000$                5,500,000$             

Southern California Improvements / LAUS 2 -$                      -$                         -$                       -$                            -$                         

SWCAP 659,952$            -$                       -$                    17,920$              -$                      -$                         117,652$              117,652$                   795,524$                 

Project Construction Management 3,5 55,748$              4,713,325$         8,895,333$          -$                         33,702,864$         33,702,864$              47,367,269$           

ROW Support Firms 5 781,250$            13,023,535$       4,054,588$          -$                         24,118,393$         24,118,393$              41,977,766$           

ROW Acquisition 3,5 -$                    60,162,447$       137,689,682$      -$                         318,998,313$       318,998,313$            516,850,443$         

Construction D-B, CP-1 3,4,5 82,267,382$       68,812,783$        -$                         453,303,673$       453,303,673$            604,383,839$         

Construction CP2-3, CP4 3,5 37,189,469$        -$                         280,567,184$       280,567,184$            317,756,652$         

Totals 515,146$       960,801$          848,696$         3,481,936$        5,110,432$         4,806,280$           8,755,128$         167,715,809$     266,609,255$      -$                         1,124,601,354$   1,124,601,354$        1,583,404,837$      

  Italics = forecast

Program Total Source/Notes:

Program  2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 July 15-16 YTD Forecast 15-16 Total 15-16 Total

PMT, RC, Administrative, Construction Subtotal 9,843,123$    14,755,946$    30,199,323$    128,758,733$    171,364,973$     144,877,316$       151,162,565$    298,705,781$     391,159,074$      1,880,769$              1,286,667,707$   1,288,548,476$        2,629,375,311$      

Cumulative Total Expenditures 9,843,123$    24,599,069$    54,798,392$    183,557,125$    354,922,098$     499,799,414$       650,961,979$    949,667,761$     1,340,826,835$   1,342,707,604$      

Program Total by Fund Type  1

Total Project Expenditures with Forecasts
September 2015

Project Management Team (PMT) & Regional Consultants (RC) Expenditures by Fiscal Year 1

Administrative Budget

Construction and other Program Costs

TOTAL 1,244,100,000$                    

FY2010-2013 5 102,100,000$   

State Match to ARRA  1, 22006-2014

State Funds 3 703,600,000$                       

Federal Funds 4 540,500,000$                       FY2014-2015 266,000,000$   

TOTAL (to date) 6 368,100,000$   

State Match Liability

Federal Funds 540,500,000$     

State Match to ARRA 368,100,000$     

Unmatched Federal Funds 172,400,000$     

1 Data sourced from SharePoint Cost Hours Reporting Information System (CHRIS) 
2 Grey cells indicate the firm was not under contract during that period 
3  RDP forecast is for six month authorized work plan only 
4 Forecasts by region subject to change upon receipt of new RC schedules 
5 Central Valley Interconnect included in Fresno to Bakersfield section 

1 Data for Administrative Budget for FY 2006-07 and FY 2007-08 are unavailable   
2 For years prior to FY 2010-11, all costs for the Administrative Budget are displayed in Program 10   
3 All FY 2013-14 figures are from CalSTARS Reports, which may not reflect the most recently available 
  expenditure data due to timing   
4 FY 2014-15 total represents Year-to-Date (YTD) expenditures  
5 Prop 1A appropriations to sell $9 billion in bonds   
6 Senate Bill 1029 Construction appropriations  

1 Resource Agency (RA) costs updated from estimates and legal costs separated; shifts in FY 2010-11  
   through FY 2012-13 totals due to updates to RA expenditures 
2  Station Area Planning expenditures expected to begin in FY15/16 
3  Cells highlighted in gray are not applicable in those fiscal years 
4 Includes SR-99 alignment and 3rd Party Utility relocations 
5 Adjustments to schedule may cause changes to ROW, CP1 and/or CP2-3 DB forecasts 
 

1 Values are approximations of the totals 
2 Data sourced from the CHSRA grant tracking system 
3 Prop 1A and Public Transportation Account (PTA) State Highway funds 1996-2009 
4 Federal funds since FY 2010-11 
5 State paid amount as of FY 2013-14 
6 State-match to ARRA funds 
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